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Ref:        TRAFFIC CONGESTION RELIEF PROGRAM (TCRP) PROJECT APPLICATION 
AMENDMENT APPROVAL 
RESOLUTION TAA-06-04, AMENDING RESOLUTION TA-02-13 

 
 

The California Department of Transportation (Department) requests approval of the following 
Traffic Congestion Relief Program (TCRP) project application amendment. 

 
Project #95 – Route 41; add auxiliary lane/operational improvements and improve ramps at 
Friant Road Interchange in Fresno.  Amend application to: 

• Redistribute $424,000 in TCRP funds from Right-of-Way (R/W) to Plans, Specifications, 
and Estimates (PS&E). 

• Update project schedule and funding plan. 
 
RECOMMENDATION 

 
The Department recommends approval. 
 
BACKGROUND 
 
The project is to improve the operation of northbound Route 41 from Herndon Avenue to Friant 
Road.  The project is to construct a median lane from El Paso Avenue to Friant Road, construct 
an auxiliary lane from Herndon Avenue to Friant Road, construct a second auxiliary lane from El 
Paso Avenue to Friant Road, and widen Friant Road to accommodate the two auxiliary lanes. 
 
Due to a reduction in cost for R/W, $424,000 in TCRP funds is available for redistribution to 
ongoing work in PS&E. 
 
The project schedule has been adjusted to reflect delays caused by the previous temporary 
suspension of allocating new TCRP funds. 
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A concurrent re-allocation is requested under Reference No. 2.6e.(3), and a concurrent allocation 
amendment is requested under Reference No. 2.6e.(5). 

 
RESOLUTION 
 
Resolved, with all conditions stipulated still in effect, the California Transportation Commission 
hereby revises TCRP Project #95 as follows: 
 
Revises: 

10/1106/07

2,568    760 17,446 1,094
424   

Proposed 21,868 13,374 424 8,070   
 (424) 0 0

2,144   
Change 0 (8,494) 424 8,070   

 1,184 17,446 1,094
Total
Existing 21,868 21,868 0 0   

 9,376 511 1,865  Proposed 11,868 11,868      116
Change 0

9,376 511 1,865
SHOPP
Existing 11,868 11,868 116

583 703     644 8,0701,506 424 8,070  
424(424)(8,494) 424 8,070

Completion (FY)

FUND TOTAL
08/0907/0806/0705/06Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

Project Totals by Component

CONR/WBeyond PA&ED PS&E
R/W 
Supp

CON 
Supp

TCRP
Existing 10,000 10,000 583 279

Description:

California Department of Transportation
Same
Route 41; add auxiliary lane/operational improvements and improve ramps at Friant Road Interchange in Fresno in  
Fresno County .

Lead Agency:
Implementing:

Change
Proposed

0
10,000

95 $    10,000 
Phase 1
Phase 2

01/02
03/04

Fresno 6

1,068 8,070

County District BREF TCRP

Phase 3
Phase 4 05/06

03/04
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TCRP AMENDMENT TAA-06-04 
 

Location Map 
 

 
 
 
 
 
 
 
 Project LimitsRoute 41  
 
 
 
 

Fresno  
 
 

 
TCRP #95 

 
Description: Route 41; add auxiliary lane/operational improvements and improve ramps at 

Friant Road Interchange in Fresno in Fresno County. 
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